Project 184 update
Weekly Report to the Agencies

Week of October 6, 2003

The canal is being patrolled three times a week and someone is on the canal daily. No
major problems have been found which would prevent the canal to be filled to its
capacity.

Goodfellow Construction is finishing up there work on restoring the canal bench. There
are small items along the project which will require the use of a helicopter this week or
next. The Camp ‘S’ road is being graded and water bars installed. The concrete flume
section is being hauled from the staging area to Sierra Pacific Industries property at Plum
Creek. This part of the project will take 3 weeks. The soil erosion and landscaping of the
bench is over 50% completed.

EID and Larry Taylor, US Forest Service will be meeting to review the work that is
planned on being done to the Camp #2 Short Cut road. The meeting will take place
October 6, 2003, and repairs will take place shortly after if weather conditions permit.

Alstom Power Inc. will be at EL Dorado Powerhouse for the month of October for testing
circuits, and units for power production. No. 2 unit was turned on Thursday using water
and performed well. No.1 unit was turned on Friday using water and performed well. The
penstock is being patrolled and inspected as the tests are being conducted, and
afterwards. Powerhouse Commissioning is underway and is expected to complete in Late
October. Actual Power generation is scheduled for early November.

Plans and a schedule are being drawing up to repair or replace the conduit and tunnel at
Echo Lake. The slumps and rock fall, which has occurred in the tunnel, have been
surveyed and plans are being made to repair them. Safety fence has been installed around
the areas of concern. EID will approach this work in a phase work plan over the next few
years.

EID is doing engineering and getting bids on the slide between Flumes #6 and #7. The
plan is to fly a drill rig in and set it below the canal. Horizontal drains would be installed
to relieve the water pressure against the concrete lined canal sections. Flights will be
between Lower Portals of Alder Creek and between Flumes #6 and #7. We expect to
commence this canal maintenance work late October.

EID is releasing 3.82 cfs from Echo Lake-to-Lake Tahoe this week and 15.6 cfs through
the conduit into the South Fork of the American River. SCADA monitors the flows and
the high and low alarms are set for any problems. In addition the system will be patrolled
on a daily basis.



A letter has been sent to Sierra Pacific Industries requesting permission to install a gate
on the access road into Flumes #39 & 40. The work on repairing the slide and replacing
the generator at Spillway #23 is scheduled for the Week of the 6.

The plastic cover the spoil piles at Webber Mill spoil site has been uncovered. The tires
and plastic that was used to cover the spoils has been hauled to the dump.

EID has replaced the gate going into the Camp #2 house; it will have a Forest Service
lock installed.

The work at the Alder Creek Diversion dam has been put on hold because of the high fire
danger; work was planned starting the first week of October. The work includes changing
the sluice gate, repairing the grizzly gate, repair work on the upstream face of the
diversion structure and moving some rocks off the side of the flow channel. The repairs
will require welding and cement based grout work. All work will be done in compliance
with our Stream Alteration Agreement. Fire fighting equipment will be on site during the
work, including axe/shovels; dry chemical fire extinguishers, backpack pumps, and a gas
pump with fire hose. We will have a fire watch and abide by any fire restrictions in effect
at the time. To get the equipment and material to and from the job site it will require
flying from the Camp #1 road and lower Portals of Alder Creek to the Alder Creek
Diversion. If the helicopter becomes available EID plans to start the work at Alder Creek
on Monday the 6™ or Tuesday the 7.

Permits have been acquired for the rip raping of the Caples Lake Main Dam. EID is
acquiring rock from the site at Tragedy Springs, which should help put to rest any
concerns about noxious weeds. Work should start the week October 13, 2003.

When Silver Lake is drawn down enough to open the radial gates plans are to paint the
gates and replace the concrete apron in the left groin. Work should start the week of
October 20, 2003.

EID is working closely with the proper agencies to acquire permits for Lake Aloha Dam
to install a telemetry station and make repairs to the dam, which are planed for the fall of
2004.

A visit was made October 2, 2003 to Lake Aloha.
Staff 6.50 = 76 af
Draft 2 cfs increased to 3 cfs at 1100.

Listed below are the Projects readings for September 29, 2003 taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 4.00 1,279 15.6
Echo Conduit 3.06 15.6 cfs
Echo Creek 1.54 3.82 cfs




Caples Lake 56.36 18,916 18 cfs

Silver Lake 16.00 5,445 30.6

Pyramid Creek 1.39=4.54

There is 33.5 cfs being released into the canal at Intake and 56.5 cfs flowing in the South
Fork of the American River at Intake.

A-17 Forebay Storage 3798.7 = 329 ac. ft.
A=18 EID Irrigation Usage 26.5 cfs.
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